
19 August 1996

INTERNATIONALE T" Penn CenterWtest_
I Building III, Suite 300

Pittsburgh, PA 15276
( 4 1 2 ) 788-2717
FAX (412) 788-1316

Mr. Michael McAteer.
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRW-6J
Chicago, Illinois 60604-3590

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 36
July 15 through August 14

Dear Mr. McAteer:

Enclosed are the subject progress reports: Copies of the reports have been submitted to Mr. Tony
Likins at IDEM.

Sincerely,

Mark J. Dowiak, P.E.
Project Manager

MJD:ojp

Enclosure

cc: Dr. Roy O. Ball, PhD., P.E. - ERM - North Central
Mr. Norman Bernstein, Esq. - N.W. Berstein & Associates
Mr. John Kyle III, Esq. - Barnes & Thornburg
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INTERNATIONAL™ Penn center west
Building III, Suite 300
Pittsburgh, PA 15276
(412)788-2717
FAX (412} 788-1316

TO: Tony Likins, IDEM DATE: August 19, 1996
Michael McAteer, U.S. EPA

FROM: Mark J. Dowiak I/I

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 36
July 15,1996 through August 14,1996

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent
Decree entered September 10, 1991, Number 83-419 C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the July monthly site inspection at the Enviro-Chem Superfund site
on July 12, 1996. The following conditions were noted during the monthly site inspection:

> The fences, gates, and locks are secure;

»• Rain water was observed standing on the decon pad and the water storage pad;

-was mctoti JQX& *co *ifc Vftfc *c& -perform •nGfttfasHrat n<&inftia& . "Tat ^rcMrewfrig :A "a '
of items that were addressed during these maintenance activities:

The culvert in the northwest channel (near the gate) was realigned;

The entire north and south ditches were regraded;

Portions of the outer western ditch and the inner boundary ditch were regarded
where trash and/or excessive sedimentation had built up.
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INTERNATIONAL!

PGH-96-MJD-0030
TO: Mr. Tony Likins
January 16, 1996 - Page 2

U.S. EPA in an August 8, 1996 correspondence confirmed that the July 3, 1996 letter containing
the draft comments on the 90% Design Report was the final version of the U.S. EPA and IDEM
comments.

The Trustees, U.S. EPA, and IDEM have been conferring regarding resolution of remaining
differences regarding Exhibit A to the Consent Decree.

Activities to be Conducted from Auinist 16. 1996 through Seotember 14.1996

de maximis, inc. will conduct the August monthly site inspection;

Radian International will prepare the Draft Final (100 percent) RRA design;

The Trustees will issue the invitation to pre-qualify to select a list of bidders for
RRA implementation. '-

ojp
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INTERNATIONAL Penn Center West
Building III, Suite 300
Pittsburgh, PA 15276
1412)788-2717

FAX (412) 788-1316

TO: Tony Likins, IDEM DATE: September 16, 1996
Michael McAteer, U.S. EPA

FROM: Mark J. Dowiak

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 36 (Revision)
July 15, 1996 through August 14, 1996

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent
Decree entered September 10, 1991, Number 83-419 C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the July monthly site inspection at the Enviro-Chem Superfund site
on July 12, 1996. The following conditions were noted during the monthly site inspection:

*• The fences, gates, and locks are secure;

*• Rain water was observed standing on the decon pad and the water storage pad;

A contractor was mobilized to the site to perform maintenance activities. The following is a list
of items that were addressed during these maintenance activities:

* The culvert in the northwest channel (near the gate) was realigned;

»• The entire north and south ditches were regraded;

*• Portions of the outer western ditch and the inner boundary ditch were regarded
where trash and/or excessive sedimentation had built up.
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I N T E R N A T I O N A L

PGH-96-MJD-0455
TO: Mr. Tony Likins
August 19, 1996-Page 2

U.S. EPA in an August 8, 1996 correspondence confirmed that the July 3, 19% letter containing
the draft comments on the 90% Design Report was the final version of the U.S. EPA and IDEM
comments.

The Trustees, U.S. EPA, and IDEM have been conferring regarding resolution of remaining
differences regarding Exhibit A to the Consent Decree.

The Trustees issued the invitation to pre-qualify on August 15 to select a list of bidders for RRA
implementation.

Activities to be Conducted from August 16t 1996 through September 14, 1996

> de maximis, inc. will conduct the August monthly site inspection;

* Radian International will prepare the Draft Final (100 percent) RRA design;
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